FROM :

Fax NO. 3816193287 Feb. 18 2885 B84:34PM
To: Jeremy Covert Fram:  oan Wienand
Fax:  313-857-0967 Pages: 12 (including cover)
Phane: Date: 18 Feb05
Re: Cogenex BOA cancellation schedule ec:

] Urgent (] For Raview [ Please Comment [ Please Reply L[] Plaase Recycle

This is the monthly version of the cancellation ceilings (annual) schedule that | previously sent you.
ECM acceptance was 13 Sep 02.

P1




FROM :

March 19, 1989

FRX NO. :3P16153287

Contractor Name: APS COGENEX, LLC

Feb.

18 2085 @4:34PM P2

SCHEDULE 4A
CANCELLATION CEILINGS - MONTHLY
I — — s
GCANCELLATION CEILINGS -

- . l CameaTae
Line ltem Year Ceiling (§)

eemsisons W .
0004AA |After installation and Acceptance of Phase | $1,8657,092
0004AR |After ECM Accepténce - End of Month One $1,857,397
0004AC {|After ECM Acceptance - After Payment #1 $1,856,787
0004AD After ECM Acceptance - Aftar Payment #2 $1,866,437
0004AE |After ECM Acceptance - Afler Payment #3 $1,866,042
0004AF |After ECM Acceptance - After Payment #4 31,855,602
0004AG |After ECM Acceptance - Aﬂer Payment #5 $1,855,117
0004AH |After ECM Acceptance - After Payment #6 $1,854,585
0004Al |After ECM Acceptance - After Payment #7 $1,854,007
Q00D4AJ |After ECM Acceptance - After Payment #8 $1,863,382
0004AK |After ECM Acceptance - ARer Payment #9 $1 .852,710
0004AL |After ECM Acceptance - After Payment #10 $1,851,990
0004AM |After ECM Acceptance - After Payment #11 $1,851,2227
0004AN |After ECM Acceptance - After Payment #12 $1,850,408
0004AQ |After ECM Acceptance - After Payment #13 $1,849,541
_0004AP |After ECM Acceptance - After Payment #14 $6,253,071
0004AQ {After ECM Acceptance - After Payment #19 $6,253,974
0004AR |After ECM Acceptance - After Payment #16° $6,249,227
0D04AS |After ECM Acceptance - After Payment #17 $6,246,181
0004AT JAfter ECM Acceptancs - After Payment #18 56,242 967
0004AU |After EGM Acceptance - After Payment #19 $6,230,586
0004AV |After ECM Accepténce - After Payment #20 $6,236,034 -
0004AW |After ECM Acceptance - After Payment #21 $6,232,312 -
0004AX |After ECM Acceptance - After Payment #22 $6,228 417
0004AY |After EGM Acceptance - After Payment #23 $6,224,348
0004AZ |After ECM Acceptance - After Payment #24 $6,220,105

Schedule 4A - Cancellation Ceilings - Monthly
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FROM :

March 19, 1999

FAX NO. :3816193287

Contractor Nama: APS COGENEX, LLC

Feh.

18 2085 B4:34FPM P3

. SCHEDULE 4A
CANCELLATION CEILINGS - MONTHLY
- ;
CANGCELLATION CEILINGS
m—— . — - ancellaLon
Line ltem| Year i — e eiling ($)
0004BA |After ECM Acceptance - After Payment #25 $6,216,684
0004BB |After ECM Accepténce - After Payment #26 $6,211,087 “
0004BC |After ECM Acceptange - Afier Payment #27 $6,206,310 “
00048D |After ECM Accepténce - After Payment #28 $6,201,353
O0D4BE |After ECM Acceptance - After Payment #29 $6,196,215
0004BF |After ECM Acceptance - After Payment #30 $6,190,894
0004BG |After ECM Acceptance - After Payment #31 $6,185,389
0004BH |After ECM Accepiiance - After Payment #32 $6,179,698
0004B1 |After ECM Acceptance - After Payment #33 $6,173,821
0004BJ [After ECM Acceptance - Aftet Payment #34 $6,167,756
0004BK |After ECM Accepfance - After Payment #35 $68,161,502
0004BL, |Aftar ECM Acceptfance - After Payment #36 $6,155,057
00048BM {After ECM Acceptlance - After Payment #37 $6,148,421
0004BN |After ECM Accspianca - After Payment #38 $6,141,592
000480 |After ECM Accepiance - After Payment #39 $6,134,569
0004BP _jAfter ECM Acoepfanca - After Payment #40 $6,127,350
0004BQ |After ECM Acceptance - After Payment #41 $6,119,935 .
0004BR |After ECM Acceplance - After Paymient #42 $6,112,322
0004BS |After ECM Acceptance - After Payment #43 $6,104,510
0004BT |After FGM Acceptance - After Payment #44 $6,096,498
00048 | After EGM Acceptance - After Payment #45 $6,088,285
00048V jAfter ECM Accep:iance - After Payment #48 $6,079,868
DO04BW {After ECM Acceptance - After Payment #47 - $6,071,249
0004BX |After EGM Acceptance - After Payment #48 $6,062,424
0004BY |After ECM Acceptance - After Payment #49 $6,053,303
000487 |After ECM. Acceptance - After Payment #50 $6,044,155

Schedule 4A - Cancellation Ceilings - Monthly
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FROM :

March 19, 1990

FARX NO. 3016193287

Contractor Name: APS COGENEX, LLC

SCHEDULE 4A

CANCELLATION CEILINGS - MONTHLY

Feb.

18 2085 84:35PM P4

— e

CANCELLATION CEILINGS ____
- - cancenaton |
Ling ftem| Year Ceiling ($)
0ﬁ04CA After ECM Acceptance - After Payment #51 $6,034,709
0004CB |After ECM Acceptance - After Payment #52 $6,025,053
0004CC |After ECM Acceptance - After Payment #53 $6,015,186
| 0004CD | Atter ECM Acceptance - After Payment #54 $6,005,108

0004CE |After ECM Acceptance - After Payment #55 $5,994,817
0004CF JAftar ECM Accaptance - After Payment #56 $5,084,312
0004CG {After ECM Acceptance - After Payment #57 $5,973,692
0004CH |After ECM Acceptance - After Payment #58 $5,962,656
0004CI| |Aftar ECM Acceptance - After Payment #59 $5,051,503
0004CJ |After ECM Acceptance - After Payment #60 $5,940,132
0004CK |After ECM Acceptance - After Payrment #61 $5,928,541
0004CL |After ECM Acceptance - After Payment #62 $5,918,730
0004CM |After ECM Acceptance - After Payment #63 $5,904.698
O0D4CN |After ECM Acceptance - After Payment #64 $5,892,443
0004C0 | After ECM Acceptance - After Payment #65 $5,879,4965
0004CP [After ECM Acceptance - After Payment #66 $5,867,263
0004GQ |After ECM Acceptance - After Payment #67 $5,854,336
0004CR |After ECM Acceptance - Afiter Payment #68 $5,841,183
0004CS [Afler ECM Acceptance - After Payment #69 $5,827,802
Q004CT |After ECM Acceptance - After Payment #70 $5,814,193
0004CU [After ECM‘Acceptanca - After Payment #71 $5,800,356
0004CV |After ECM Acceptance - After Payment #72 $5,786,288
0004CW [After ECM Acceptance - After Payment #73. $5,771,990
0004CX |After ECM Acceptance - After Payment #74 $5;757.460
OOO4CY After ECM Accaptance - After Paymant #75 $5,742,697
0004CZ |After ECM Acceptance - After Payment #76 5,727,702

Schedule 4A - Cancellation Ceilings - Monthly
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FROM :

March 19, 1989

FRX NO. : 3816193287

Contractor Name: APS COGENEX, LLC

Feb.

18 2605 B4:35PM PS

SCHEDULE 4A
CANCELLATION CEILINGS - MONTHLY
GANCELLATION CEILINGS :

— N B
Line ltam Year . Ceiling (3)

0004DA {After ECM Acceptance - After Payment #77 $5,712.472 l
| CO04DB |After ECM Acceptance - After Payment #78 $5,687,007
[ 0o04DC |Aftar LMA Acceptance - After Payrnant #79 $5.681,306
0004DD |After ECM Acceptance - After Payment #80 $5,665,368
00D4DE [After ECM Acceptance - After Payment #81 $5,649,194
0004DF |After ECM Acgeptance - After Payment #82 $6,632,781
1 0004DG [After ECM Acceptance - After Payment #83 $5,616,129
0004DH |After ECM Acceptance - After Payment #84 -$5,599,238
000404 jAfter ECM Acceptance - After Payment #85 $5,582,108
OQO4DJ Atter ECM Acceptance - After Payment #86 $5,564,733
0004DK |After ECM Acceptance - After Payment #87 $5,547,119
0004DL |After ECM Acceptance - After Payment #88 $6,629,263
0004DM |After ECM Acceptance - After Payment #389 $5,511,163
0004DN Aftér ECM Acceptance - After Payment #90 $5,492 820

0004DO After ECM Acceptance - After Payrment #21 $5.474 233 |
0004DP |After ECM Acceptance - After Payment #32 $5,455,401
0004DQ After ECM Acceptance - After Payment #93 $5.436.323
0004DR |After ECM Acceptance - After Payment #94 $5,417,000
0004DS |After ECM Acceptance - After Payment #95 $5,397,430
0004DT |After ECM Acceptanice - After Payment #96 $5,377,814
‘0004DU |After ECM Acceptance - After Payment #97 . $6,357 550
0004DV |After ECM Accaptance - After Payment #98 35,337,238
0004DW |After ECM Acceptance - Afier Payment #99 $6,316,678
0004DX |After ECM Acceptance - After Payment #100 $5,205 868
0004DY |After ECM Acceptance - After Payment #101 $5,274,810
0004D2 [After ECM Acceptance - After Payment #102 $6,263 502

Sehedule 4A - Cancellation Ceilings - Monthly
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FROM :

March 18, 1999

FRX NO. 3916133287

Contractor Name: APS COGENEX, LLC

SCHEDULE 4A

CANCELLATION GEILINGS - MONTHLY

Feb. 18 280> B4:35PM FB

CANCELLATION CEILINGS .
anceliation
Line item Year Ceiling ($)
— e ————————— -
0004EA |After ECM Acceptance - After Payrent #103 $65,231,945
Q0DAEB |After ECM Acceptance - After Payment #104 $5,210,136
0004EC |After ECM Acceptance - After Payment #105 $5,188,077
0004ED |After ECM Acceptance - Afier Payment #1086 $5,165,768
| 0004EE [After ECM Acceptance - After Payment #107 $5,143,206 -
ODO4AEF |After ECM Acceptance - After Payment #108 $5,120,394
O004EG |After ECM Acceptance - After Payment #1089 $5,097,329
Q0Q4EH |After ECM Acceptance - After Payment #110 $5.074,012
0004E! |After EGM Acceptance - After Payment #111 $5,050,443
0004E. |After EGM Accaptance - After Payment #112 $5,025,366
0004EK |After ECM Accaptance - After Payment #113 $4,9990,687
O004EL [After ECM Acceptance - Afer Payment #114 $4,973,796
0004EM |After ECM Acceptance - Aftar Payment #115 $4,947.693
0004EN |After ECM Acceptance - After Payment #116 54,921,377
0004EQ |After ECM Acceptance - After Payment #117 54,894,847
0004EP |After ECM Acceptance - After Payment #118 $4,868,105
0004EQ |After EOM'Acceptance - After Payment #119 $4,841,149
0DD4ER |After ECM Acceptance - After Payment #120 $4,813,980
0004ES |After ECM Acceptance - After Payment #121 84,786,597
0004ET |After ECM Acceptance - After Payment #122 $4,759,001
1| 00Q4EU [After ECM Acceptance - After Paymént #123 $4,731,190
Q004EV |After ECM Acceptance - After Payment #124 $4,703,165
0004EW |After ECM Acceptance - After Payment #125 $4,674 379
0004EX |After ECM Accaptance - After Payment #126 $4.642,519
0004EY |After ECM Acceptance - After Payment #127 . $4,610,540
DD04EZ |After ECM Acceptance - After Payment #128 $4,578,441

Schedule 4A - Cancellation Ceilings - Monthly
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FROM :

March 19, 1999

FRX NO. :3816193287

Contractor Name: APS COGENEX, LLC

SCHEDULE 4A

GANCELLATION CEILINGS - MDNTHLY

— i

Feb. 18 2085 ©4:36PM P7

||= CANGELLATION CEILINGS :
- Cancelaton |
||L1ne ltem E?L — ML_
- i 0004FA |After ECM Acceptance - After Payment #1290 $4,546,222
O004FB 1After ECM Acceptance - After Payment #130 $4,513,882
DO04FC |After ECM Acceptance - After Payment #131 $4,481 .429
0004FD |After ECM Acceptance - After Payment #132 $4,448,837
0004FE |After EGCM Acceptance - After Payment #133 $4,416,132
0004FF |After ECM Accéptance - After Payment #134 $4,383.304
0004FG |After ECM Acceptance - After Payment #135 $4,350,353
Q004FH [After ECM Acceptance - After Payment #136 $4,317,278
0004F| |After ECM Acceptance - After Payment #137 $4,284,079
0004FJ |After ECM Acceptance - After Payment #138 $4 250,756
0004FK |After ECM Acceptance - After Payment #139 $4,217,308
D004FL |After ECM Acceptance - After Payment #140 54,183,734
0004FM |After ECM Acceptance - After Payment #1411 $4,150,035
0004FN |After ECM Acceptance - After Payment #142 $4,1186,209
0004FO |After ECM Acceptance - After Payment #143 $4,082,256
0004FP |Ajter ECM Accaplance - After Payment #144 ~ $4,048,176
0004FQ |After ECM Acceptance - After Payment #145 $4,013,968
Q004FR |After ECM Acceptance - After Paymant #146 $3.079,632
0D04ES |After ECM Acceptance - After Payment #147 $3,945,168
0004FT |After ECM Acceptance - After Payment #148 $3,910,673
0004FU |After ECM Acceptance - After Paymeant #1498 $3,875,850 .
0004FV |Aftar ECM Acceptance - After Paymant #150 $3,§40,996
0004FW |After ECM Acceptance - After Payment #151 $3,806,011
0004FX [After ECM Acceptance - After Payment #152 $3,770,895 ‘
Q004FY [After ECM Acceptance - After Payment #153 - $3,736,647
0004FZ |After ECM Acceptance - After Payment #154 $3,700,267

Schedule 4A - Cancellation Ceilings - Monthly
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FROM :

March 19, 1989

FAX NO. : 3816153287

Contractor Name; APS COGENEX, LLC

SCHEDLULE 4A

CANCELLATION CEILINGS - MONTHLY

W

Feb. 18 2005 @4:36PM P8

P o e ——
CANGELLATION CEILINGS : T llon q
Line ltemn — Year - . _Eeiling $)
DODAGA |After ECM Acceptance - After Payment #155 $3,664,755
0004GB |After ECM Acceptance - After Payment #156 $3,629,109
0004GC |After ECM Acceptance - After Payment #1657 $3,593,330
0004GD |After ECM Acceptance - After Payment #158 $3,5667.417
0004GE |After ECM Acceptance - After Payment #159 _ $3,521,368
0004GF |After ECM Acceptance - After Payment #160 $3,485,185
0004G<G |After ECM Acceptance - After Payment #161 $3,448,866
0004GH |After ECM Acceptance - After Payment #162 $3,412,411
0004G| |After ECM Acceptance - After Payment #163 $3,375,819
00045 jAfter ECM Acceptance - After Payment #164 $3,339.000
0004GK [After ECM Acceptance - After Payment #1685 - $3,302,223
0004GL |After ECM Acceptance - After Payment #166 $3,265,218
0004GM |After ECM Acceptance - After Payment #167 $3,228,074 -
OOMGN After ECM Acceptance - After Payment #168 $3,190,790
0004GO |After ECM Acceptance - After Payment #1680 $3,163,367
0004GP |After ECM Acceptance - After Payment #170 $3,115,804
0004GQ |After ECM Acceptance - After Payment #1 71 $3,078,100
0004GR [After ECM Acceptance - After Payment #172 $3;040,254 ,
0004GS |After ECGM Acceptance - After Payment #173 53,002,267
0004GT |After ECM Acceptance - After Payment #174 $2,964,137
0004GU |After ECM Acceptance - After Payment #175 $2,025,864
0004GV |After ECM Acceptance - After Payment #176 $2,887.447
0(5,04GW After ECM Acceptance - After Payment #177 52,848,887
b004GX‘ After ECM Acceptance - After Payment #178 $2,810,182
0004GY |After ECM Acceptance - Afler Payment #179 $2771,331
0004GZ |After ECM Accept-anca - After Payment #180 $2,732,335

Schedule 4A - Cancellation Ceilings - Monthly
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FROM :

March 19, 1999

FARX NO. :3B16193287

‘Contractor Name: APS COGENEX, LLC

SCHEDULE 4A

CANCELLATION CEILINGS - MONTHLY

18 2005 B4:36FM P9

. CANCELLATION CEILINGS e
Line kem| Year Celling ($)
| 0004HA |After ECM Acceptance - After Payment #181 42,603,193
0004HB |After ECM Acceptance - Aftar Payment #182 $2,653,904
0004HC |After ECM Acceptance - After Payment #183 $2.614,468
0004HD |Aftar ECM Acceptance - After Payment #184 52,674,884
0004HE |After ECM Acceptance - After Payment #1856 - $2,535,181
0004HF |After ECM Acceptance - After Paymenit #186 $2.495.2f59
" 0004HG |After ECM Acceptance - After Payment #187 $2,455,238
0004HH |After ECM Acceptance - Aftar Payment #188 $2,415,057
0004H! |After ECM Acceptance - After Payment #189 $2,374,725
D004H. (After ECM Acceptance - After Paymaent #1290 $2,334,241
0004HK |After EGM Acceptance - After Payment #191 $2,293,606
0004HL |After ECM Acceptance - After Payment #192 $2,252,819
0004HM |After ECM Acceptance - After Payment #193 $2,211,878
| 0004+ |Aster ECM Acceptance - After Payment #194 $2,170,784
0004HO |After ECM Acceptance - After Payment #195 $2,129,536
0004HP |After ECM Acceptance - Aiter Payment #196 - $2,088,134
0004HQ [After ECM Acceptance - After Payment #197 $2,046,576
H 0004HR |After ECM Acceptance - After Payment #198 $2,004 862
0004HS |After ECM Acceptance - Afler Payment #199 $1,962,992
L QD04HT |After ECM Accaptance - After Payment #200 $1,920,964
| 0004HU [After ECM Acceptance - After Payment #201 $1,878,780
0004HV |After ECM Acceptance - After Payment #202 $1,836,436
0004HW |After ECM Acceptance - After Payment #203 $1,793,935
R Q004HX |After ECM Acceptance - After Payment #204 $1,751,273
f 0004HY After ECM Acceptance - After Payment #205 $1,708,452
0004HZ |After ECM Acceptance - After Payment #206 $1,665,470

Schedule 4A - Canceltation Ceilings - Monthly
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FROM :

March 19, 1999

FAX NO. :3816193287

Contractor Nama: APS COGENEX, LLC

18 28@5 B4:37PM PlE

SCHEDULE 4A
CANCELLATION CEILINGS - MONTHLY _ o
S — — W s
CANCELLATION CEILINGS
- —TameeTae
Line Item — Year o w
00041A |After ECM Acteptance - After Payment #207 $1.622,327
000418 |After ECM Acceptance - After Payment #2068 $1,679,023
0004IC |After ECM Acceptance - After Payment #2098 $1,535,566
00041D |After ECM Acceptancs - After Payment #210 $1,491,926
00041E |Afier ECM Acceptance - After Payment #211 $1,448,132
0004IF |After ECM Acceptance - After Payment #212 $1.404,174
00041G |After ECM Acceptance - After Payment #213 $1,360,051
Q004IH |After ECM Acceptance - After Payment #214 $1,315,763
000411 |After ECM Acceptance - After Payment #215 $1,271 ,308I
00041 |After ECM Acceptance - After Payment #216 $1,226,687
0004IK |Aftet ECM Accaptance - After Payment #217 $1,181,899
Q004IL |After ECM Acceptance - After Paymeﬁt #218 $1,136,942
0004IM |After ECM Acceptance - After Payment #219 $1,091,817
0004IN |After ECM Acceptance - After Payment #220 $1,046,523
000410 |After ECM Agceptance - After Payment #221 $1,001,069
0004(P [After ECM Acceptance - After Payment #222 $955,425
00041Q [After ECM Acceptance - After Payment #223 $909,619
0004IR |After ECM Accaptance - Aftar Payment #224 $863,642
0004IS [After ECM Acceptance - After Payment #225 $817,492
0004!T |After ECM Acceptance - After Payment #226 $771.160
| 0004IU_|After ECM Acceptance - After Payment #227 $724,672
00041V _|After ECM Acceptance - After Payment #228 $678,001
0004IW jAfter ECM Acceptance - After Payment #229 $631,.1 55
0004[X |After ECM Acceptance - After Paymaent #230 $584,134
00041Y_|After ECM Acceptance - After Payment #231 $536,938
000412 {After ECM Acceptance - After Payment #232 $489,561

Schedule 4A - Cancsllation Ceilings - Monthly
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FROM :

March 19, 1999

FRX NO. :3816193287

Contractor Name: APS COGENEX, LLC

Feb. 18 2085 B4:37PM P11

_ SCHEDULE 4A
CANCELLATION CEILINGS - MONTHLY
CANCELLATION CEILINGS .

. - Gancalaton |
Line item Year i} | Celling ($)
0004JA |Aftar ECM Acceptance - After Payment #233 $442,008
0004JB [After ECM Acceptance - After Payment #234 $394,277
0004JC |After ECM Acceptance - After Payment #235 $346,367 “
0004JD jAfter ECM Acceptance - After Payment #2368 $208,278
0004JE |After ECM Acceptance - After Payment #237 $250,008
Q004JF |After ECM Acceptance - After Payment #238 $201,557
0004JG |After ECM Acceptance - After Payment #239 $152,924
0004JH |After ECM Acceptance - After Payment #240 5104,107

| 0004J1 |After ECM Acceptance - After Payment #241 $69,536
0004JJ |After ECM Acceptance - After Payment #242 $34,833
0004JK |After ECM Acceptance - Afier Payment #243 $0

|| Cancaliation Cellings far aach tima pariod satablieh tha maximum terrinalion liabikity a1 the Govemnment in the avenl of cancallation

of itenns of lenination for convanicncs of the Gevemment. FAR §2.217-2 or §2.249-2 will apply. ,

Schedule 4A - Cancellation Ceilings - Monthly
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